

Key Milestones

Q1

Foundation

Cloud platform migration done.

Q2

API Launch

REST API live with 99.99% SLA.

Q3

AI Beta

AI features shipped to 500 partners.

Q4

Scale Out

APAC regions live; global coverage.